

NBS Results Pilot Project



Volume 1, Issue 3, May 19, 2010
Robin Thomas, NBS NCIII

NBS Results Pilot Project Extension

The NBS Pilot Project committee met and decided to continue the pilot through the end of June 2010. It has taken longer than originally anticipated for hospitals to join the pilot so we would like to add more hospitals. Our goal now is to have 50 hospitals participate before the end of June. We are asking each ASC to assist in recruiting 5 additional hospitals to participate in the pilot. Updated instructions and participation forms are being sent to the ASC's.

Pilot Project Readiness

On May 17th we had another four hospitals ready to participate in the pilot; this brought the total number of participants to six. It is expected that two more hospitals will be ready by the end of this week. A new set of instructions detailing steps to open the CDPH SecureMail files and obtaining the WinZip program was developed to assist hospital readiness.

Participant Readiness

ASC 93	04/21/2010	K600 Kaiser Vallejo*
ASC 99	04/23/2010	R421 JFK MH Indio *
ASC 96	05/17/2010	R439 Mercy San Juan MC
ASC 98	05/17/2010	R467 Community H San Bernardino
ASC 96	05/17/2010	R055 Clovis Community MC
ASC 97	05/17/2010	R262 Pomona Valley H MC
ASC 94		K729 Kaiser Woodland Hills
ASC 93		K788 Kaiser Roseville
ASC 95		R362 Salinas Valley Mem H
ASC 95		R777 Stanford Univ MC
ASC 98		R297 Torrance Memorial MC
ASC 94		K457 Kaiser Fontana
ASC 98		R213 Little Company of Mary Hospital
ASC 99		PX01 Rady Childrens San Diego (no form yet)
ASC 97		TBD