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Summary: 

The Small Water Systems Program Plan (SWSPP) tracks the progress of small water 
systems that are in violation of a primary maximum contaminant level standard (MCL) 
by meeting specific milestones.  There are a total of 177 community water systems that 
have between 15 and 999 service connections listed on the SWSPP.  The total 
population targeted on the SWSPP is approximately 56,937 and the total number of 
service connections is approximately 18,426.  There are eight types of primary drinking 
water standards that are violated by these systems.  The total numbers of water 
systems that are violating primary drinking water standards are: 106 Arsenic, 57 Nitrate, 
10 Uranium, 2 Gross Alpha, 8 Surface Water, 2 Perchlorate, 1 DBCP, and 1 Fluoride 
(the total number of violations exceed 177 because ten systems exceed more than one 
standard).  

Progress: 

A small water system listed on the SWSPP is measured on progress in returning to 
compliance by meeting specific milestones or goals.  These milestones/goals are as 
follows: issuance of a compliance order, submittal of a universal pre-application for 
funding, placement on the Safe Drinking Water State Revolving Fund (SDWSRF) 
project priority list (PPL), invitation for funding, submittal of a statement of intent (SOI) to 
pursue funding, submittal of a funding application, execution of a funding agreement, 
and finally, the return of the water system to compliance by solving the problem.   

Progress statistics through the month of December 2012 are as follows: 

Progress Measure Current Status 
Total 

Previous 
Status 
Total 

Systems with enforcement actions issued 165 (93%) 154 
Systems with universal pre-applications 
submitted and placed on the PPL  
Ranked A-G 

168 (95%) 158 

Systems that received SRF funding invitation 
letter – Statement of Intent (SOI)  

166 (94%) 118 

Systems referred for Technical Assistance 120 (68%) 120 
Systems that submitted complete funding 
applications 113 (64%) 94 

Systems with executed funding agreements 60 (34%) 50 
• Planning 49 41 
• Construction 11 9 

Systems returned to compliance by solving 
problem 14 (8%) 12 

 


