
California Department of Public Health
Medical Marijuana Program
Implementation Schedule

2005 2006 2007 2008 2009 Total

JANUARY
Humboldt, Kern, San 
Francisco, San Mateo Orange

Alpine, Sacramento, 
San Joaquin 8

FEBRUARY Santa Barbara 1

MARCH Santa Clara, Sierra Plumas Placer Nevada 5

APRIL Calaveras Lake Santa Cruz 3

MAY
Amador, Del Norte, 

Mendocino Tuolumne Yuba 5

JUNE Butte, Merced Stanislaus 3

JULY Tulare Los Angeles, Yolo San Diego 4

AUGUST Shasta, Trinity Alameda Inyo, El Dorado
Modoc, San 

Bernardino, Solano 8

SEPTEMBER Marin Imperial, San Benito Monterey, Lassen 5

OCTOBER Kings Mono 1

NOVEMBER Glenn Madera 1

DECEMBER

Contra Costa, Napa, 
Riverside, Sonoma, 

Tehama San Luis Obispo
Fresno, Siskiyou, 

Ventura 9

11 13 12 8 11 55

COUNTIES IMPLEMENTED   

Mariposa and Sutter

Total Counties Not Yet Implemented 3

COUNTIES NOT YET IMPLEMENTED    

Colusa

Implementation Pending

Implementation Date Unknown
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