
California Department of Public Health

Medical Marijuana Program

Implementation Schedule

2005 2006 2007 2008 2009 2010 Total

JANUARY

Humboldt, Kern, San 

Francisco, San Mateo Orange

Alpine, Sacramento, 

San Joaquin 8

FEBRUARY Santa Barbara 1

MARCH Santa Clara, Sierra Plumas Placer Nevada Mariposa 6

APRIL Calaveras Lake Santa Cruz 3

MAY

Amador, Del Norte, 

Mendocino Tuolumne Yuba 5

JUNE Butte, Merced Stanislaus 3

JULY Tulare Los Angeles, Yolo San Diego 4

AUGUST Shasta, Trinity Alameda Inyo, El Dorado

Modoc, San 

Bernardino, Solano 8

SEPTEMBER Marin Imperial, San Benito Monterey, Lassen 5

OCTOBER Kings Mono 2

NOVEMBER Glenn Madera 2

DECEMBER

Contra Costa, Napa, 

Riverside, Sonoma, 

Tehama San Luis Obispo

Fresno, Siskiyou, 

Ventura 9

11 13 12 8 11 56

COUNTIES IMPLEMENTED  

Total Counties Not Yet Implemented 2

COUNTIES NOT YET IMPLEMENTED  

Colusa, Sutter

Implementation Pending

Implementation Date Unknown

Prepared by the County Health Services Branch 
June 14, 2014
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