County Work Plan and LIA Budgets

Timeline
February 13, 2015 Pre-Forum Webinar #1: Partners & Planning
February 20, 2015 Pre-Forum Webinar #2: The Work Plan
February 27, 2015 Pre-Forum Webinar #3: Putting It All Together with PSE
Strategies
March 6, 2015 Budget Template Webinar
March 17-18, 2015 2015 LIASNAP-Ed Forum in Sacramento, CA
March 19-April 30, 2015 County Work Plan and Program Budget Development

County SNAP-Ed Partners continue to work on Budgets and
Work Plan Narratives

April 30, 2015 FFY 2016 Draft Budget due to your SIA
FFY 2016 Draft Work Plans due
*Instructions regarding submittal of work plans by the
Work Plan Coordinator (WPC) are forthcoming

*dates subject to change
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County Work Plan and LIA Budgets

Date(s) Item & Detail
May 1-June 9, 2015 Budgets: Ongoing TA budgets between the SIAs and LIAs
June 3 WPCs will receive work plans with integrated SIA feedback

and comments

June 10, 2015 FFY 2016 Final Budgets Due to your SIA

June 4-25, 2015 Incorporate SIA Comments and Feedback into work plan
LIAs work collaboratively to incorporate SIA feedback into
document

June 26, 2015 FFY 2016 FinalWork Plans Due

*instructions regarding submittal of work plans by the
WPC are forthcoming

August 14, 2015 FYI Only: Plan Submission ~ CDSS Submits plan to FNS/WRO
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