Contractor Name:

Contract Number: 

Contract Term: 

Reporting Period: 10/1/07-3/31/08
Network for a Healthy California
FFY 2008 LIA/LFNE Semi Annual Progress Report (SAMPLE)
1. SOW Progress

Is your Scope of Work progressing as planned:      FORMCHECKBOX 
 Yes      FORMCHECKBOX 
 No

If No, please indicate any challenges you are experiencing with your Scope of Work.  If you have more than one Objective/Activity with a challenge, please copy, paste, and complete the entries below for each separate challenge.
Goal/Objective/Activity: Goal one, Objective one, Activity four: By January 31, a teacher training on how to implement HOTM materials in the class room will be offered at each of the 12 school sites participating in the HOTM program with a goal to reach at least 80% of the participating HOTM classroom teachers at each school site.  

Challenge: One of the twelve sites did not receive a teacher training by January 31.  The scheduled training date was cancelled due to an unexpected conflicting teacher event.  The next available date for a teacher training is not until April 17th.   
Action Needed: The school site needs a new training date.  The site has agreed to schedule the training for April 17th 2008.  
Please check the boxes below as they apply to each Objective/Activity challenge:

· This/these challenge(s) has been discussed with your Program Manager during the past six (6) months:      FORMCHECKBOX 
 Yes      FORMCHECKBOX 
 No  
· The Objective/Activity requires a SOW revision,  FORMCHECKBOX 
 Yes      FORMCHECKBOX 
 No  

· If yes, the revision: 
 FORMCHECKBOX 
   Has been submitted and completed

 FORMCHECKBOX 
   Has been submitted and is in the process of being completed 

 FORMCHECKBOX 
   Has not yet been submitted or completed

Goal/Objective/Activity: Goal One, Objective Three, Activity two: Two Parent Nutrition Education classes on how to encourage your child to make healthy food choices and be physically active will be offered at evening PTA meetings at 12 school sites each contract year.  
Challenge: The PTA at one of the school sites has experienced organizational problems this year and is not yet ready to offer the parent Nutrition Education classes.  
Action Needed:  Find another way to reach the parents and offer the two parent nutrition education classes at this school site.  The school site has an afterschool program that has quarterly parent meetings.  The afterschool program has agreed to promote the two nutrition education classes at two of the parent meetings.  The afterschool program venue will substitute for the PTA venue at this school site.  This change allows completion of parent nutrition education classes at this site to meet the scheduled SOW time line deadline. 
Please check the boxes below as they apply to each Objective/Activity challenge:

· This/these challenge(s) has been discussed with your Program Manager during the past six (6) months:      FORMCHECKBOX 
 Yes      FORMCHECKBOX 
 No

· The Objective/Activity requires a SOW revision,  FORMCHECKBOX 
 Yes      FORMCHECKBOX 
 No 
· If yes, the revision: 

 FORMCHECKBOX 
   Has been submitted and completed

 FORMCHECKBOX 
   Has been submitted and is in the process of being completed 

 FORMCHECKBOX 
   Has not yet been submitted or completed

2.
Change in Intervention Sites

Have you changed (added or deleted) any intervention sites since the beginning of the 2007-2008 contract year?   FORMCHECKBOX 
 Yes      FORMCHECKBOX 
 No

If yes, please submit a revised Project Summary form for FFY 2008 with the additional or deleted sites and targeting information and update the submission date on the top of the page.

Please email this form to your Network Program Manager by April 15, 2008.

Thank you!
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