

MCL Development Steps for Hexavalent Chromium (March 2012)

Tentative Schedule:

July 2013 - Draft rulemaking package release for public comment.

July 2014-July2015 - complete rulemaking process.

