

# NBS Results Pilot Project



Volume 1, Issue 1, April 19, 2010  
Robin Thomas, NBS NCIII

## Introduction

This is the first in a series of e-mails that will attempt to keep everyone informed on the status of the pilot project. For those new to this subject, we started exploring options to submit NBS results to hospitals via e-mail to reduce transit time, assist hospitals to complete 14 day chart reviews on time, and to ultimately save money!

## Pilot Project Readiness

State staff held a series of meetings and completed a system to distribute NBS Results via the CDHP secure encrypted mail delivery system. Area Service Centers have recruited hospitals to participate in the NBS Results Pilot. Twelve hospitals of the target number of fourteen have been identified and are in various stages of readiness. Participation forms have been received from nine hospitals. Three hospitals have completed initial testing of the designated e-mail box and have received the password to open the results file. **For hospitals that are ready, results transmission will start on Wednesday, April 21, 2010. The other participants will be added as hospital e-mail's are activated and tested.**

## Participant Readiness

ASC 96	R439 Mercy San Juan MC
ASC 96	R055 Clovis Community MC
ASC 95	R362 Salinas Valley Mem H
ASC 95	R777 Stanford Univ MC
ASC 93	K600 Kaiser Vallejo
ASC 93	K788 Kaiser Roseville
ASC 98	R467 Community H San Bernardino
ASC 98	R213 Providence Little Company of Mary (no form yet)
ASC 99	R421 JFK Memorial H Indio
ASC 99	PX01 Rady Childrens San Diego (no form yet)
ASC 94	K729 Kaiser Woodland Hills
ASC 94	TBD
ASC 97	TBD
ASC 97	TBD