
 Timeline of CDPH Involvement with Chromium-6 Research

and MCL Development

Tentative Schedule:

July 2013 - Draft rulemaking package released for public comment.

July 2014-July 2015 - complete rulemaking process.

2002… 2009 2011 2012 2013 2014-15

DWR provides Prop. 50 funding to Glendale Research Project

Final PHG

Gather, review, and summarize occurrence data

Select possible draft MCL concentrations

Estimate population exposures at draft MCLs

Identify best available treatment technologies

Evaluate analytical methods and detection limits

Estimate monitoring costs

Estimate treatment costs at draft MCLs

Review costs and associated health benefits

Draft regulation text……………………………….

Draft rulemaking package…………………

Final 

Rulemaking

H&SC §116365(a) requires CDPH to establish a contaminant's maximum contaminant level (MCL) at a level as close as is 

technically and economically feasible to its public health goal (PHG).  
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